COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/30/2007

ESTIMATE SUMMARY 10:16:14
CONTID: C15922B ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15922B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 247.( DAYS TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
I 70 Edwards East PERCENT TIME: 91.82 ORIG TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-269
I 70 Edwards East
NAME OF ROAD: 70A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/25/2007 DATE TIME STARTED 02/21/2007
556 STRUTHERS AVENUE DATE LET 01/11/2007 DATE WORK BEGAN 05/02/2007
DATE AWARDED 01/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 02/21/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,310,029.32 PARTICIPATING $ 5,968,988.84 S 249,589.88
AWARD PROJECT AMT: $ 6,097,048.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.60% TOTAL EARNINGS 5,968,988.84 249,589.88
FUNDS AVAILABLE: $ 341,040.48 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,968,988.84 249,589.88
TOTAL CLAIMS: $ 0.00 RETAINAGE -91,455.73 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,877,533.11 249,589.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,877,533.11 249,589.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 249,589.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15922B COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 15922B-BID ESTIMATE RUN 10/30/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0006 10:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 25,518.000 25,518.000
SY 0.000 0.00
3.00000 25,518.000 76,554.00
0010 202-00504 *REMOVAL OF EXPANSION DEVICE 437.000 437.000
LF 0.000 0.00
75.00000 437.000 32,775.00
0015 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
91.00000 0.000 0.00
0020 203-01500 BLADING 2.000 0.000
HOUR 2.000 232.00
116.00000 2.000 232.00
0025 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0030 203-02330 LABORER 92.000 0.000
HOUR 92.000 4,232.00
46.00000 92.000 4,232.00
0035 210-04030 *MODIFY GUARDRAIL 4,688.000 3,625.000
LF 1,063.000 14,882.00
14.00000 4,688.000 65,632.00
0040 210-04200 *ADJUST GUARDRAIL 36,884.000 28,940.300
LF 7,943.700 14,298.66
1.80000 36,884.000 66,391.20
0045 304-07000 AGGREGATE BASE COURSE (CLASS 7) 2,202.460 1,739.960
TON 462.500 14,800.00
32.00000 2,202.460 70,478.72
0050 403-09210 *STONE MATRIX ASPHALT 35,715.850 35,715.850
TON 0.000 0.00
61.00000 35,715.850 2,178,666.85
0055 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 4,073.800 4,073.800
TON 0.000 0.00
72.00000 4,073.800 293,313.60
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PCN: 15922B-BID ESTIMATE RUN 10/30/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0006 10:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 216.610 216.610
TON 0.000 0.00
450.00000 216.610 97,474.50
0065 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,311.570 2,311.570
TON 0.000 0.00
515.00000 2,311.570 1,190,458.55
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,748.000 7,748.000
GAL 0.000 0.00
1.75000 7,748.000 13,559.00
0075 518-02100 *POLYMER MORTAR END DAM 176.000 176.000
CF 0.000 0.00
381.00000 176.000 67,056.00
0080 518-03100 *RAPID CURE SILICONE JOINT SEAL 443.000 443.000
LF 0.000 0.00
41.00000 443.000 18,163.00
0085 614-80387 *RUMBLE STRIP (GRINDING) 98,736.000 0.000
LF 98,736.000 14,810.40
0.15000 98,736.000 14,810.40
0090 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
480,000.00000 0.000 0.00
0095 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 2,250.00
9,000.00000 1.000 9,000.00
0100 627-00001 *PAVEMENT MARKING PAINT 1,072.000 1,072.000
GAL 0.000 0.00
46.00000 1,072.000 49,312.00
0105 627-00005 *EPOXY PAVEMENT MARKING 609.000 609.000
GAL 0.000 0.00
99.00000 609.000 60,291.00
0110 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 6,332.000 6,332.000
SF 0.000 0.00

14.00000 6,332.000 88,648.00
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PCN: 15922B-BID ESTIMATE RUN 10/30/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0006 10:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGGING 2,189.500 2,153.500
HOUR 36.000 1,080.00
30.00000 2,189.500 65,685.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 49.000
DAY 11.000 3,223.00
293.00000 60.000 17,580.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 109.000 61.000
DAY 19.000 22,800.00
1,200.00000 80.000 96,000.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 34.200
EACH 0.000 0.00
88.00000 34.200 3,009.60
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 159.000 140.400
EACH 2.700 253.80
94.00000 143.100 13,451.40
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 43.000 37.800
EACH 0.900 90.00
100.00000 38.700 3,870.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
8,800.00000 3.600 31,680.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
1,750.00000 4.500 7,875.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 38.000 34.200
EACH 0.000 0.00
29.00000 34.200 991.80
0160 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 48.000 43.200
EACH 0.000 0.00
35.00000 43.200 1,512.00
0165 630-80380 *TRAFFIC CONE 900.000 810.000
EACH 0.000 0.00
23.00000 810.000 18,630.00
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PCN: 15922B-BID ESTIMATE RUN 10/30/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0006 10:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
21,000.00000 1.800 37,800.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 164,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 206,000.000 -32,448.800
FA 0.000 0.00
1.00000 -32,448.800 -32,448.80
0185 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 210-04000 ADJUST STRUCTURE ADDED CONTRACT WORK CO2 6.000 0.000
EACH 6.000 3,516.00
586.00000 6.000 3,516.00
0310 210-04020 MODIFY INLET ADDED CONTRACT WORK CO2 3.000 0.000
EACH 3.000 2,583.00
861.00000 3.000 2,583.00
0315 626-00000 MOBILIZATION ADDED CONTRACT WORK CO2 0.000 1.000
LS 0.000 0.00
620,000.00000 1.000 620,000.00
0320 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 -280.000
DOL 0.000 0.00
1.00000 -280.000 -280.00
0325 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE HMA OVERWEIGHT 0.000 -40.000
DOL 0.000 0.00

1.00000 -40.000 -40.00
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PCN: 15922B-BID ESTIMATE RUN 10/30/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0006 10:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE ABC (CLASS 7) 0.000 -20.000
OVERWEIGHT
DOL -40.000 -40.00
1.00000 -60.000 -60.00
0335 202-01130 REMOVAL OF GUARDRAIL TYPE 3 REPAIR TYPE 3 GUARDRAIL 125.000 0.000
Cco 6
LF 125.000 812.50
6.50000 125.000 812.50
0340 202-01300 REMOVAL OF END ANCHORAGE REPAIR TYPE 3 GUARDRAIL CO 6 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0345 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) REPAIR TYPE 3 200.000 100.000
GUARDRAIL CO 6
LF 100.000 2,700.00
27.00000 200.000 5,400.00
0350 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) REPAIR 13.000 0.000
TYPE 3 GUARDRAIL CO 6
LF 13.000 585.00
45.00000 13.000 585.00
0355 606-01460 MEDIAN TERMINAL REPAIR TYPE 3 GUARDRAIL CO 6 1.000 0.000
EACH 1.000 4,400.00
4,400.00000 1.000 4,400.00
0360 606-02005 END ANCHORAGE (FLARED) REPAIR TYPE 3 GUARDRAIL CO 6 2.000 1.000
EACH 1.000 1,800.00
1,800.00000 2.000 3,600.00
0365 900-00014 *ADDED ITEM (LUMP SUM)/ WHISKEY CREEK WALL REPAIR CO7 1.000 0.000
LS 1.000 30,000.00
30,000.00000 1.000 30,000.00
0370 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE GUARDRAIL TYPE 7 0.000 0.000
DOL -2,916.480 -2,916.48
1.00000 -2,916.480 -2,916.48

CAT 0200 CURRENT AMT § 5,653,681.32 $ 137,141.883$ 5,331,033.84
CAT NO0201 SAFETY ENHANCEMENT

0205 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,438.000 3,438.000
LF 0.000 0.00

18.00000 3,438.000 61,884.00
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PCN: 15922B-BID ESTIMATE RUN 10/30/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0006 10:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENT

0210 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 576.00
144.00000 4.000 576.00
0215 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,445.00000 1.000 3,445.00
0220 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
0225 210-04025 *MODIFY STRUCTURE 18.000 0.000
EACH 1.000 428.00
428.00000 1.000 428.00
0230 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 3,419.000 3,174.000
LF 245.000 20,580.00
84.00000 3,419.000 287,196.00
0235 606-01370 *TRANSITION TYPE 3G 8.000 6.000
EACH 2.000 2,000.00
1,000.00000 8.000 8,000.00
0240 612-00022 *DELINEATOR (TYPE II) (BARRIER) 20.000 0.000
EACH 0.000 0.00
59.00000 0.000 0.00
0245 612-00070 REFLECTOR STRIP (4 INCH) 392.000 0.000
EACH 392.000 6,664.00
17.00000 392.000 6,664.00
0250 612-00075 REFLECTOR STRIP (6 INCH) 6,307.000 2,197.000
EACH 4,110.000 82,200.00
20.00000 6,307.000 126,140.00
0255 614-00012 *SIGN PANEL (CLASS II) 53.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0260 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 84.000 0.000
LF 0.000 0.00

24.00000 0.000 0.00
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PCN: 15922B-BID ESTIMATE RUN 10/30/2007
PROJECT: IM 0702-269 ESTIMATE NO: 0006 10:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENT

0265 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
175.00000 0.000 0.00
0270 630-00000 *FLAGGING 573.000 573.000
HOUR 0.000 0.00
30.00000 573.000 17,190.00
0275 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 16.000
DAY 0.000 0.00
293.00000 16.000 4,688.00
0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 21.000
DAY 0.000 0.00
1,200.00000 21.000 25,200.00
0285 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 680.000 612.000
LF 0.000 0.00
87.00000 612.000 53,244.00
CAT 0201 CURRENT AMT $ 613,048.00 $ 112,448.00$ 594,655.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0295 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
0300 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
CAT 0400 CURRENT AMT $ 43,300.00 $ 0.00$ 43,300.00

PROJECT TOTAL CURRENT AMT § 6,310,029.32 $ 249,589.88 $ 5,968,988.84



